Hobart Airspace Design Review Timeline

2018

Jan

Hobart Airspace Design Review **Terms of Reference** released

Feb

March

Modification to the route was introduced following concerns raised by the community

Apr

ANO Report released

Airservices accepts all recommendations

May

June

Consultation and engagement with community to establish social impact

July

school holidays

Social Impact Review Report & draft **Community Engagement Plan** finalised

Aug

Social Impact Review Consultant Summary Report released

Draft **Community Engagement Plan** released with online survey for feedback

Feedback open from 4 to 18 September

Sept

Stakeholder Reference Panel

14 September

Community Engagement Plan finalised and released **28 September**

Oct

school holidays

Nov

Proposed Flight Path Designs released

31 October

Proposed Flight Path Designs community consultation and feedback, online

31 October to

21 December *(extended)*

7 January 2019 *(written submissions)*

Hobart On-site Community Engagement

15 November to

21 November

Environmental Assessment of Proposed Changes to SIDs and STARs at Hobart Airport

November

Dec

school holidays

2019

Jan

Feb

March

Proposed Flight Path Design Consultation Summary Report released **28 February 2019**

April

Hobart Airspace Design Review Consideration of Feedback released **29 March 2019**

Hobart Airspace Design Review Final Report including Final Decision released **29 March 2019**

Stage 1 completed

Stage2 due December 2018*

Stage 3 due March 2019*

Dec 2018